FORM DPW-CLA 2105 STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

MONTHLY ESTIMATE

FOR THE MONTH OF  December 2014

Date: July 29, 2015

CONTRACTOR: CONSTRUCTGRS HAWAII INC.

ADDRESS: 1728 KAHAI STREET Contract No. 618EB0 [ V{
City, State ZIP: HONOLULU, HI 96819 DAGS Job No. 12-21-7401
PROJECT TITLE: ALHOLANI HALE - EXTERIOR ALTERATIONS AND IMPROVEMENTS
CONTRACT FOR INSPECTION BRANCH USE |
[ | SUBMITTAL REGSTER [ | COMMENCERNENT REQLIREMENTS
Basic Contract Amount $ 2,861,000.00 DUE MONTHLY: [ | PROECT SEHEOULE
| | DALY REPORTS | | PAYROLL AFFIDAWVIT
MONTHLY ESTIMATE CHECKLIST [ 4" CONTRACT NUMEER
i MFROECT WaAME AND LOCATION [ 8L SiGNATURES - =
CHANGE CORDERS §F§CIALTY[M $C: 2 : [i.Q/PROJEGTACGEPTANEE ps
Total $ 787.151.00 fl’ 1 AR cormammAccpr DONE R
Adjusted Contract Amount 5 3,648,151.00
WORK ACCOMPLISHED Basic Contract Change Order Total
Completed to Date 10000% $ 2.861,000.00 100.00% $ 787,451.00 $ 3,648,151.00
Retained REDUCED[ X ] $ . $ . $ -
Amount Subject to Payment $ 2,861,000.00 $ 787,151.00 $ 3,648,151.00
Payments to Date $ 2,789,481.00 $ 761,631.00 $ 3,551,112.00
Payments Now Due $ 71,519.00 $ 25,520.00 3 97,039.00
Payment No. FINAL[X] 10
Remarks: July 31, 2014 Project Acceptance Date
T, Camputed and Cheched by 2. I certify that the abave bill Is comect, just, that payment has not been received, and
alt payroll affidavits have been submitted, are curren! or proper ceductive exclusions
have be#n made to this request, and least B0% of our workforce resides in Hawai
AUG 13 2,
3 Hé-eFmendes = Preject Inspactor or Enginear Date
CONSTRUCTORS HAWAII INC.
‘Wb (QA&L\] AUG 13 2015 MNama of Contractor
4+ Re:on-m-ndad Ares Engmeer'Arr.hnucl Date
7&*' < /"-mi—c__ AUG 13 g5 JUL 29 2005
5 Approved Branch Chiaf or Distriet Enginesr Dats Datn
Tha Public Works Administrator certifies that changa orders have bean issued and the work performed, DAVID THOM ! VICE PRESIDENT

8 s, AUG 1 4 2015

State Pubfiz Werks k'nrl raser Duate



DPW-CIA 7/06

BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: December 2014

CONTRACTOR: CONSTRUCTORS HAWAII INC. Contract No.: 61880
PRGJECT TITLE: ALIOLANI HALE - EXTERIOR ALTERATIONS AND IMPRQ  DAGS Job No.: 12-21-7401
[m]
% NTRACT]|
9 LICENSE BASI NTRACT COMPL, % AMOUNT
O iPRIME NTRACTOR TRADE NO. AMOUNT| TODATE| CMPL RETAINED
CONSTRUCTORS HAWAIIINC. |General Contractor ABC-5927 $1.235.048] $1,235,048] 100.00%| 0.0% $0JA
LLLELLLLYd L TR R R bR R N T T T T T TV T TR Il LLLL] LLLE Lt L Ve R VR VT P T Y T T T
EEEER nn BN EErEEEEEENNEEO RN N EEEE EENEEEEE NSRRI ENNNEEEENERE anm
SuB-
CONTRACT
LICEN BASI B-CONTRACT COMPL. %] RETN AMOUNT
|| SUBCONTRACTOR TRADE |NQ AMOQUNT] T DATEL CMPL % RETAINED
Caulking Hawaii Window Sealant C-16807 $50,310 $50,310] 100 00%| O0.0% 30
Green Thumb Landscaping C-1683 $86,3580 $86,390] 100.00%] 0.0% S0
Honolulu Plumbing Company iF'Iumhing AC-188 $£39,230 $39,230] 10000%| 00% $0
|HS! Mechanical Air Conditioning BC-24578 $224,010 $224,010| 100.00%| 00% 50
MRC Roofing Roefing Demo C-31624 $290,606 $290,606| 100.00%| 0.0% S0
Pacific Industrial Coatings New Roofing BC-30137 $361.775 $361,775] 100.00%] 0.0% $0
Pacific Preferred Coniractors Painting C-12140 5284.000 $284,000] 100 00%| 0.0% $0
Skylani Cleaning Contractors Exterior Building Washing |- 520,042 $20.042] 100 00%| 0.0% 50
Statewide General Contracting  |Plaster, Gyp Board BC-25438 $120,000 $120,000] 100.00%| 0.0% $0
T&T Tinting Specialists Window Film C-17113 $12,349 $12,349] 100 00%| 0.0% $0
T. Taketa Sheat Metal Flashing and Sheet Metal |C-5343 $38,750 $36,750] 100.00%| 00% 50
Ted's Wiring Service Electrical BC-3905 $71,862 $71.862] 100.00%| 00% 30
Unitek Insulation Abatemant C-11851 $28 628 $28,628] 100.00%| 00% $0
Total Retained from Subs so|B

| |BASIC CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) 50|

| certify that the above retentions are correct for this request.

GONSTRUCTORS HAWAII INC.

Na;;:l‘ ntra -
J UL 2 9 20]5 Initial - Project Inspector or Engineer

Checked/Verified by:

Date
DAVID THOM / VICE PRESIDENT

NOTE:
Columnar totals shall be equal In dollar value to that on the
Monthly Estimata Sheet



DPW-CIA 7/06

_CHANGE ORDER - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION

STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: December 2014

CONTRACTOR: CONSTRUCTORS HAWAII INC. Contract No.: 61880

PROJECT TITLE: ALIIOLANI HALE - EXTERIOR ALTERATICNS AND IMP DAGS Job No.: 12-21-7401
o CHANGE]
7] ORDER|
(@] LICENSE CHANGE ORDER AMOUNT
5 PRIME NTRACTOR TRADE &_(; AMOUNT| TO DATE RETAINED

CONSTRUCTORS HAWAI ING. |General Contractor ABC-5927 $243,912 $243,912| 100.00% 0.0% s0|A

L T L L T T T Y T T
L5 )

CHANGE|
ORDER SUB
LICENSE CHANGE ORDER SUB| COMPL. %| RETN AMOUNT
§UBCONTRA__QTQR TRADE NO. AMOUNT| T DI’«TEI QMPL' 3/3' RETAINED
Honolule Plumbing Company Plumbing AC-188 $3,885 $3.895] 100 0% 0.0% 50
Ted's Wiring Service |Electrical BC-3905 $20,232 $20,232] 100.00%] 0.0% 30
Unitek Insulation Abatement C-11851 $63,937 $63,937| 100 00%| 0.0% $0
Pacific Prefemmed Conltractors Painting C-12140 $35,883 $35,8831 10000%] 00% S0
Statewide General Contracling (Plaster BC-25436 $48.517 $48,517] 100.00%| DO% 50
JHSI Mechanical Air Conditioning BC-24578 $321,354 $321,354] 100.00%| 00% $0
Pacific Industrial Coating Roofing BC-30137 514,559 $14,559| 100.00%| 00% $0
Associated Steel Rebar C-225 $2,900 $2,900] 100.00%| 0.0% 50
Tha Clock Collection Clock Repair - $4,712 $4.712] 100.00%] 0.0% 50
Green Thumb Landscaping C-1683 $14,507 $14,507] 100 00%| 0.0% $0
Tokunaga Masopry Spall Repairs §$12,743 $12.743] 100.00%] 0.0% $0
50
30
$0
50
30
$0
50

Total Retained from Subs $0|B

| |CHANGE ORDER CONTRACT - RETAINED FROM PRIME AND SUBS (A+E)

| cerlify that the above retentions are correct for this request.

CONSTRUCTORS HAWAII INC.

ame o nitractor

JUL 29 2015

N

NOTE

Columnar tolals shall be equal in dollar value to that on the

Monthly Estimale Sheat

Date

Checked/Verified by:

5,

Initial - Project Inspector or Engineer



STATE OF HAWAII
DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES

DIVISION OF PUBLIC WORKS

Monthly Payment Slip

PAYMENT NO.: 10 F/a/aL PROJECT TITLE: ALIIOLANI HALE - EXTERIOR ALTERATIONS & IMPROVEMENTS

BILLING MONTH: December-i5 DAGS JOB NO.: 1 2-21-7401

CONTRACT NO.:

CONTRACTOR: CONSTRUCTORS HAWAII, INC

VENDOR CODE: 7148400

61880

Original Contract Payment Suffix: 1

Suffix Fund Symbo! Amount Earned Retainage Amount Due
01 B12-814M $0.00 ($71,519.00) $71,519.00
Totals: ($71,519.00) $71,519.00
Change Order Payment Suffix: 2, 3
Suffix Fund Symbol Amount Earned Retainage Amount Due
02 Bi2-814M ($5,307.00) $5,307.00
03 Bi2-814M $5,998.00 {514,215.00) $20,213.00
Totals: $5,998.00 ($19,522.00) $25,520.00
Grand Total: $5,998.00 ($91,041.00) $97,039.00

Ke
Verified By

(This Section for Administrative Services Office Use Only)

Vendor Code

Cost Code

Voucher No.

Verified By

7148400

3AL

PA9GN2%

s

28T 15

DATE



